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EXECUTIVE SUMMARY 
The Gambia, which remains among the poorest countries in the world, ranks 155 out of 177 countries 
on the 2006 UNDP Human Development Report. Agriculture provides the highest employment (about 
70% of the population), most of whom engage in groundnut cultivation.  The groundnut farmers who 
in the past were the wealthiest among the farming community are now the poorest. The food security 
situation is precarious and domestic production only satisfies 50% of the country’s food needs, thus 
making the Gambia a net food importer.  
The Gambia is very much dependent on international trade for its revenue.  About 40 percent of total 
revenue and 50 percent of tax revenues are derived from taxes on international trade.  In the context of 
the Integrated Framework (IF), a Diagnostic Trade Integration Study (DTIS) has been carried out and 
the European Commission will most probably be the donor Facilitator of the IF. 
The Government of the Gambia in November 2006 adopted the Poverty Reduction Strategy Paper 
(PRSP) II document, spanning from 2007 to 2011, and has concluded a new Poverty Reduction 
Growth Facility (PRGF) programme with the IMF in October 2006. The PRGF, aiming at 
strengthening the operational independence of the CBG, will pave the way for an important debt relief 
under the Multilateral Debt Relief Initiative and the enhanced Heavily Indebted Poor Countries 
(HIPC) Initiative. 
On the political scene, the Presidential elections held on 22 September 2006 were won again by the 
incumbent President. There was an attempted military coup on 21
st of March 2006, and the treason 
trial involving 14 alleged plotters is ongoing.  
Generally, access to basic health services is good, although there are still some pockets in the rural 
areas with poor access.  The literacy rates for the Gambia now stand at 65%. The new and evolving 
phenomenon of illegal migration particularly to Europe has witnessed some Gambian youth taking up 
this adventure. This has led to the signing of a memorandum of Understanding between government 
and Spain in October 2006. Major environmental challenges remain low human and institutional 
capacities at all levels and lack of appropriate waste management systems.   
The Country Strategy Paper (CSP) under the 9
th EDF/NIP for 2002-2007 signed in 2003, and amended 
in 2005 at the mid-term review had a total amount of € 58.2 M of which € 53.5 M was for envelop A 
dedicated to two focal sectors (rural development and transport) and a non focal sector (capacity 
building). After the end of term review (ETR) carried out in 2006, the new allocation of envelope A is 
€ 49,775,550, to which a maximum of € 5,300,000 will be added, following decommitments on 7
th, 8
th 
and 9
th EDF global commitments. One of the conclusions of the ETR is to abort the envisaged 
programme of Support to Decentralization and Local Development (€ 4.4 M). 
Both the primary and secondary commitments were low during the first half of the 9
th EDF 
implementation period, but have become satisfactory at the end of 2006 following the signing of the 
works contract of the 9
th EDF Transport programme (€39 M). However, secondary commitments in 
the rural development sector remain low, as well as disbursement rates. 
The national authorities are waiting for the EC approval of the Financing Proposals for Technical 
Cooperation Facility II and the Support to Non-State Actors Programme, submitted in the first half of 
2007. Moreover, a Framework of Mutual Obligations (FMO) Stabex Transfers 1999 is under 
preparation and will tackle emerging problems of the Groundnuts sub-sector. 
The programming exercise for the 10
th EDF is ongoing with an indicative financial envelope of 
€63.2M to which the incentive tranche will be added.  It is foreseen that the final amount will be 
around €76M. One of the two traditional Focal Sectors (Infrastructure) is retained with continued 
emphasis on transport. The Rural Development Focal Sector which concentrated on rural water supply  
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is now replaced by a Governance Focal Sector, having Decentralization and Local Development as a 
key programme component. Supports to the Education Sector will likely be continued under the 
Budget Support Programme along with health. 
1. UPDATE ON THE POLITICAL, ECONOMIC, SOCIAL AND ENVIRONMENTAL SITUATION  
1.1 Update on the political situation  
The Gambia gained her independence from Britain in 1965 and became a Republic in 1971. The 
country had since then maintained a multiparty democracy until 1994 when a military coup disrupted 
the democratic process.  The country returned to civilian rule in 1996 through Presidential elections, 
won by Dr.Yahya A.J.J. Jammeh the leader of the 1994 military coup.  The Parliamentary elections 
held in 1997 were also dominated by representatives of the ruling party. 
Presidential and Legislative elections were again held in 2001 and 2002 respectively, and Dr Yahya 
A.J.J. Jammeh was re-elected President.  The Presidential elections held on 22 September 2006, and 
contested by three Presidential candidates were again won by the incumbent President.  There was an 
attempted military coup on 21
st of March 2006, and the treason trial involving 14 alleged plotters is 
ongoing. 6 of the 10 tried in a military court martial have already been convicted in April 2007 and 
sentenced to jail terms ranging from 10 years to life imprisonment. 
Following the 1994 military coup, the 1970 Constitution of the First Republic was replaced by the 
1997 Constitution of the Second Republic through a referendum. Executive power is exercised either 
directly by the President, or indirectly through Cabinet. The Cabinet is appointed by the President, and 
currently comprises 15 secretaries of State, of which four are female, including the Vice-President.  
Legislative power is vested in a unicameral National Assembly, comprising 53 members.  48 were 
elected in January 2007 for a five-year term by direct universal suffrage and the President nominated 
five.  Altogether, the opposition occupies 6 seats in the National Assembly. 
Judicial power is vested in the courts, with the Supreme Court being the final court of appeal for The 
Gambia. A Commercial Court was established in 1998 to handle cases relating to contracts, but most 
commercial litigation is handled through the High Court as the Commercial Court has a severe 
backlog of cases.  There is an Alternative Dispute Resolution (ADR) mechanism to assist in handling 
the backlog of cases and the ADR Secretariat has been established recently. 
The Constitution also ushered in a well-needed reform of the electoral system, established the 
Independent Electoral Commission (IEC), the office of the Ombudsman and paved the way for a new 
Local Government Act (2002).  Although the term limit to the Presidency was advocated for, the 1997 
Constitution failed to make provision for such a term limit. 
Issues of major concern to the international community, human rights organizations and a cross-
section of Gambians on the state of political governance are: frequent arrests and detentions, perceived 
suppression of press freedom and interference with the Judiciary. 
There is still public concern over the administration of justice, and perceived low public and investor 
confidence in areas such as, accessibility, affordability, and expediency in the dispensation of justice.  
The government is implementing the Legal Strategy (2005).  However, its accelerated implementation 
would require multi-donor support. 
Another area of public concern which requires Government’s attention and action is the slow pace of 
decentralization particularly the transfer of competences and financial resources from central to local 
government authorities.  A draft decentralization policy prepared in 2006 is yet to be finalised for 
adoption by government.    
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Overall, The Gambia continues to make gains in the promotion of freedom of association, worship, 
gender parity and the protection of women’s and children’s rights.  The Government has established a 
Governance Commission, but a National Human Rights Commission does not exist.  However, the 
Gambia hosts the African Commission on Human and Peoples’ Rights (ACHPR) which provides 
analysis and reports on human rights issues in AU member states. 
1.2 Update on the economic situation 
The Gambia ranks 155 out of 177 countries on the 2006 UNDP Human Development Report with a 
Human Development Index of 0,479 and has a GDP per capita of 281 US$ in 2004.  The economy is 
primarily agrarian, with agriculture employing about 70% of the labour force and accounts for about 
30% GDP. Services account for over 50% of GDP, attributed to the re-export trade, financial services, 
ICT and tourism.  The manufacturing sector contributes 5% to GDP reflecting the low level of 
manufacturing activities.   
The economic situation has been stabilising from 2004 with an overall GDP growth rate of 5.3%.  
Growth picked up in 2005 at a rate of 6.9%, and by the end of 2005, average annual inflation had 
dropped from 8% in 2004 to 4% in 2005, while the Treasury bill rate dropped significantly by 12% 
from 27%.   
The Balance Of Payment (BOP) data indicate that the c.i.f. value of merchandise imports, including 
re-export, was $197 million in 2004 and the net foreign assets (NFA) of the Monetary Authorities 
exceeded the D2 billion mark in 2005; hence usable foreign reserves was equivalent to 4.9 and 4.5 
months of import cover in 2004 and 2005, respectively.  The BOP recorded a surplus of D240 million 
in 2006 while the gross external reserve rose from D93.7 million in 2005 to D99.2 million in 2006.  
The country has witnessed a significant rise in private remittances from Gambians in the Diaspora, 
constituting a major source of foreign exchange (19.8% - IMF 2004). 
The Gambia’s last PRGF (2002-2005) went off-track soon after approval in 2002, mainly due to 
exogenous shocks, weakness in public spending control mechanisms and irregularities at the Central 
Bank of The Gambia (CBG). To re-establish a track record of policy implementation with the IMF, the 
authorities undertook a Staff Monitored Programme (SMP) from October 2005 - March 2006. 
Subsequently, a new PRGF programme was concluded in October 2006 and adopted by the Board in 
March 2007. It is anticipated that the HIPC completion point triggers would be satisfied by mid-2007.   
Reforms on the fiscal front especially in revenue administration have strengthened revenue collections 
during 2004 to 2006. Better expenditure planning and the introduced cash rationing mechanism have 
restored fiscal discipline.  
In June 2006, the Board of Directors of the Millennium Challenge Corporation (MCC) decided to 
suspend The Gambia’s eligibility for assistance citing a pattern of actions inconsistent with MCC’s 
selection criteria, amongst which human rights abuses, increased restrictions on political rights, civil 
liberties, and press freedom by the Government, as well as worsening economic policies and anti-
corruption efforts (cf MCC press release from June 16, 2006). 
The medium-term macroeconomic objective is to make progress towards external sustainability, limit 
government’s domestic borrowing to ensure downward trend on interest rates and create fiscal space 
for increased growth-promoting and poverty-reducing spending.  
The Gambia is very much dependent on international trade for its revenue.  About 40 percent of total 
revenue and 50 percent of tax revenues are derived from taxes on international trade.  In the context of 
the Integrated Framework (IF), a Diagnostic Trade Integration Study (DTIS) has been carried out in 
2006 and the draft report presented at a stakeholders workshop in March 2007. As per request of the 
Government, the European Commission will be the Facilitator of the IF.   
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1.3. Update on the social situation  
The Gambia’s population stood at 1.4 million people in 2006 based on an annual growth rate of 2.8% 
from 2003.  The population density is estimated at 128 persons per square kilometre in 2003, one of 
the highest in Africa. 
Overall, the population is predominantly youth, about (51%), with slightly higher female proportion 
(50.7%).  About 50.4% of the population lives in the urban and peri-urban areas, mainly in the Greater 
Banjul Area including Western Division.  The high concentration of the population in the urban and 
peri-urban areas poses social and environmental problems such as housing, sanitation and social 
infrastructure.  
Agriculture provides the highest employment (about 70% of the population), most of whom engage in 
groundnut cultivation.  The groundnut farmers who in the past were the wealthiest among the farming 
community are now the poorest.  The 2006 ground marketing season registered the least commercial 
volumes of domestic exports (less than 7,000 tons).  The formal private sector was visibly absent from 
the marketing operations. 
The Gambia is among the poorest countries in the World. Though the country has implemented 
programmes aimed at addressing poverty since 1994, poverty reduction continues to be evasive with 
the proportion of people living in poverty being on the rise instead. Using the upper poverty line, 
based on per capita consumption, the head count index is calculated at 61.2%.  It is also observed that 
poverty which was in the past defined as a rural phenomenon has recently increased in urban areas.  
Data obtained in 2003 indicate that overall poverty has been on the increase in both rural (from 61% in 
1998 to 63% in 2003) and urban (from 48% to 57%) areas. 
The food security situation particularly at the household level is precarious.  This is due to the inability 
of farmers, who are predominantly subsistent, to produce surpluses to provide for the general 
population.  Domestic production only satisfies 50% of the country’s food needs, thus making the 
Gambia a net food importer.  
Unemployment has become a major issue because of the rising trend within a labour force dominated 
by youths.  Government, in recognition of this fact formulated the National Employment Policy in 
2001 to reverse the situation.  A GAMJOBS programme jointly formulated by UNIDO and the 
government has been launched. 
The migratory patterns take the form of internal (rural – urban), and outward migration which is 
mainly towards the sub-region and secondarily to Europe and the rest of the world.  There is also 
inward migration of refugees as well as economic migrants mainly from Senegal and secondarily from 
ECOWAS member states. 
The new and evolving phenomenon of illegal migration particularly to Europe has witnessed some 
Gambian youth taking up this adventure.  The matter is of concern to both the Government and people 
of the Gambia and has led to the signing of a memorandum of Understanding between government 
and Spain in October 2006 to curb illegal migration to Spain. 
Generally, access to basic health services is good, although there are still some pockets in the rural 
areas with poor access.  Significant achievements have been registered with regard to immunisation 
services, with 90% coverage for childhood immunisation.  Under-5 and infant mortality rates have 
also declined over the past 30 years from 320 and 217 per 1000 live births respectively to the present 
levels estimated at 135 and 75 per 1000 live births respectively.  The gains made in reducing infant 
mortality while increasing immunization rates are attributed to expansions and improvement of 
primary health care and social services including the provision of safe potable water.  Despite these 
gains, the current trends may not permit attainment of the MDG targets for under-5 mortality rate set 
at 45 per 1000 live births. The most common causes of child mortality are malaria, diarrhoeal diseases  
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and active respiratory infection, all of which are influenced by malnutrition.  The maternal mortality 
rate remains high compared to other countries in the sub-region, yet the trends suggest the possibility 
of meeting the MDG targets by 2015.  The prevalence rate for HIV/AIDS, specifically HIV-1, is 
relatively low but has manifested sharp increases in recent years from 0.6% in 1995 to 2.1% in 2004.  
Malaria continues to be a health challenge, and is the number one killer disease in the country. 
The Gambia has also made significant strides in improving literacy rates which now stands at 65%.  
Current trends indicate the Gambia will attain primary school enrolment national targets, although 
completion rates need to be increased.  
The Gambia’s Cabinet has in November 2006 approved the PRSP II – the national policy framework 
for the operationalization of the country’s long-term development strategy VISION 2020. 
1.4 Update on the environmental situation 
The Gambia has long been committed to environmental protection and bio-diversity conservation as 
demonstrated by the various policies, laws and institutions put in place for sustainable environmental 
management.  Prominent among the instruments are the all-embracing Gambia Environmental Action 
Plan (GEAP), adopted in 1992 and the National Environmental Management Act (NEMA).  Some 
problems still remain particularly attitudes towards the protection of forest resources and their sound 
management, the proliferation of bush fires, over grazing contributing to land degradation.  Major 
challenges remain the low human and institutional capacities at all levels, high levels of waste 
particularly industrial effluent and lack of appropriate waste management systems, and also poor 
sanitation.  Furthermore, poor access to scientific and technological information has been identified as 
a major constraint.  Based on the above analysis, the Gambia may not likely meet the MDG targets 
related to environmental sustainability.  It is anticipated that The State of the Environment Report will 
be updated by the 3
rd quarter of 2007. 
 
2. OVERVIEW OF PAST AND ONGOING COOPERATION 
The Gambia – EC Cooperation has over the years evolved in scope and financial threshold, yet 
remained consistent with the development policies and strategies of both partners.  The Country 
Strategy Paper (CSP) under the 9
th EDF/NIP for 2002-2007 signed in 2003, and amended in 2005 at 
the mid-term review had a total amount of € 58.2 M of which € 53.5 M was for envelop A dedicated to 
two focal sectors (rural development and transport) and a non focal sector (capacity building). After 
the end of term review (ETR), the new allocation of envelope A is € 49,775,550, to which a maximum 
of € 5,300,000 will be added, following decommitments on 7
th, 8
th and 9
th EDF global commitments. 
Both the primary and secondary commitments were low during the first half of the implementation 
period, but have become satisfactory at the end of 2006 following the signing of the works contract of 
the 9
th EDF Transport programme (€39 M). However, secondary commitments in the rural 
development sector, and payments remain low and emphasis should be put on this weakness in 2007. 
The low level of absorption capacity has been of great concern to Government and beneficiaries of the 
cooperation.  However, the joint resolve of the political leadership, NAO and EC Chargé d’Affaires 
has reversed the trend resulting in absorption rates of over 80% by end December 2006.  TCF II and 
Support to Non-State Actors are the remaining up coming programmes under the 9
th EDF.  
The national authorities and the EC, after exchange of views, reached agreement on the draft 
conclusions of the 9
th EDF ETR.  
The 10
th EDF CSP has an indicative financial envelope of €63.2M (€76M could be the final figure, 
taking into account the incitative tranche) and the partners have agreed to maintain coherence and 
continuity with 9
th EDF interventions, though in a slightly different context.  One of the two traditional  
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Focal Sectors (Infrastructure) is retained with continued emphasis on transport.  The Rural 
Development Focal Sector which concentrated on rural water supply and support to Local Government 
Authorities is now replaced by a Governance Focal Sector, having Decentralization and Local 
Development as a key programme component.  The water supply component is being supported by 8
th 
EDF RIP and 9
th EDF NIP whose validity extends up to end of 2008 and 2010 respectively.  Supports 
to the Education Sector will likely be continued under the Budget Support Programme along with 
health. 
2.1 Focal sectors (and macroeconomic support) 
2.1.1 Focal sector 1:  Transport (9 ACP GM 004, 9 ACP ROC 012, 9 ACP SE 015) 
The Support to The Gambia National Transport Plan focuses on the rehabilitation (or upgrading or 
rehabilitation and maintenance) of 5 main trunks of road (Soma-Basse, Basse-Velingara, with the 
portion of road between Sabi-Vellingara in Senegal, the North-South Trans-Gambia road at the level 
of Soma, Mandinaba-Seleti, and Barra-Amdallai) and also comprises Technical Assistance to the 
newly created Road Authority for the setting-up of a Road Fund for the preservation and maintenance 
of the road network. 
The feasibility study for the five road sections started in 2002. However, the company in charge of the 
study and the preparation of the tender dossier filed for bankruptcy in March 2003, and only resumed 
operations in 2004 under the responsibility of an insolvency manager and after formed a merger with 
another company. These led to delays in the finalisation of the feasibility study (which showed that the 
original amount earmarked for the road was by large underestimated) as well as in the preparation of 
the tender dossier. As a result the financial and economic component of the study had to be revised; 
this was done in December 2004. 
In the framework of the 9
th EDF mid-term review, it was agreed to increase the original amount 
allocated to the project from € 15 to 36 M from the NIP Gambia (including € 8 M from balances from 
previous EDFs, small transfers from other sectors, and a € 8.5 M transfer from envelope B). Taking 
into account additional € 3 M from the NIP Senegal (for the financing of the part of the road between 
Sabi and Vellingara) and € 5 M from the 9
th EDF RIP, the total funding allocated to the project 
amounts to € 44 M (€ 35.8 M for the roads, € 2 M for supervision, € 2 M for institutional support, € 
0.2 M for audits and evaluation, and € 4 M for contingencies).  
The Financing agreement has been signed the 17
th of November 2005.  
2.1.1.1 Results 
The Tender Dossier for the Works was finalised in January 2006 and launched on March 22nd 2006. 
As the civil works contract amount increased to € 39,4 M, the Contracting Authority requested EC to 
use the contingencies reserve and to replenish the contingency reserve of the Financing Agreement 
through a further financial allocation. 
The Civil Works contract was signed mid December 2006. The year 2006 has seen a slow pace of 
implementation of this project, however, it is expected that year 2007 will see the start of the civil 
works. 
 
2.1.1.2 Progress in activities 
 
The Financing Agreement: 
A rider to the FA proposing an increase of 4.5 M EUR of the global funds allocated has been 
transmitted to Headquarters early 2007.   
  11
Civil Works contract: At the time of reporting, the civil works contractor has started mobilizing, and 
start of work is expected to take place in July 2007. 
Services Contract for the Supervision of the Civil Works: The Tender for the Supervision was 
cancelled during the first semester of 2006 due to flaws in the procedure. This was followed by the 
immediate re-launch of the procurement which started in July 2006. However, it was finalised and 
signed in April 2007, as additional documents had to be presented by the Contractor to allow the 
endorsement of the contract 
Institutional Support Component: The institutional support component is included in the Financing 
Agreement mentioned above.  
In order to help the authorities prepare an  action plan for the setting up of a Road Fund and to draft 
the Terms of Reference for Technical Assistants to be recruited for the long-term institutional support, 
a short-term TA financed under the TCF, was recruited in July 2005, initially for 6 months but later 
extended until end of July 2006. At the time of reporting the national authorities and the EC are 
working together in finalising the various documents required for the successful launching of the 
tender for the long-term TAs.  
2.1.1.3 Degree of integration of cross cutting themes (gender issues, environmental issues and 
institutional developments and capacity building) 
 
The integration of cross-cutting issues in the Cooperation programmes is now being accorded high 
priority. The Gambia’s environment profile was developed in 2006 as part of the preparation of the 
10
th EDF CSP.  Terms of reference for the updating of the Gambia’s State of the Environment Report 
were prepared in 2006, and the study will be done in 2007.  A gender profile for the country will be 
formulated in 2007.  Institutional development and capacity building have been prioritised as key areas 
of development in the 10
th EDF CSP. 
 
2.1.2 Focal sector 2: Rural development 
The 9
th EDF initial allocation for this sector was € 11.2 M (€ 6.8 M for water supply and € 4.4 M for 
support to decentralisation). The support to decentralisation component was dropped during the ETR 
and the funds (4.4 millions EUR) de-committed. 
The financing agreement for the support to rural development programme (SDRD) under the 8th EDF 
expired in June 2004. The Local Government Finance and Audit Act, was passed in April 2004. The 
Local Government Service Scheme is yet to finalised and adopted. Financial Procedure Manual has 
not yet been prepared.  The delay in passing these legislations created a difficult institutional context 
between Central Government and the Councils regarding the framework for decentralization and local 
development.  An evaluation of the SDRD project was finalized in 2005. 
2.1.2.1 Results 
 
RWSSS (9 ACP GM 005, 9 ACP GM 006) 
 
The Financing agreement for the Rural Water Supply Sector Support (RWSSS) was signed in March 
2006.  Of the € 6.8 M, at least € 3 M will be dedicated to construction of 26 additional solar water 
supply systems, continuing the NIP support to the Regional Solar Programme RSP-II. This project is 
delayed, and efforts will have to be made in 2007 to speed up implementation.  
 
2.1.2.2 Progress in activities 
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At the time of reporting, the first Programme Estimate for RWSSS is being finalised for 
implementation beginning July 2007.  The tenders for the supplies and Technical Assistance have been 
prepared.  The Coordinator for the Programme has been appointed in June 2007.  
 
2.1.2.3 Degree of integration of cross cutting themes (gender issues, environmental issues and 
institutional developments and capacity building) 
 
The well conceived framework of the RWSSS project, as well as the historical and positive experience 
of RSP II, suggest considering that all these crosscutting issues will be well integrated also into the 
future frame of operationalization.  
 
2.1.3. Support to the Education Sector (SESP, 8 ACP GM 005, 9 ACP GM 003) 
Education was a focal sector under the 8
th EDF. The Financing Agreement for SESP was signed in 
June 1999 for a period of 5 years.    In June 2004, the National authorities and the EC agreed to extend 
the Financing Agreement to June 2006. In June 2006 another extension, until the 31
st December 2006 
was granted as well as an additional allocation of € 0.6 M from the 9
th EDF to cover the Vocational 
Training assistance. 
The specific objectives of the programme were to improve access to, the quality and efficiency of 
basic education, focusing on rural areas of the country; and to provide an effective framework for 
conducting demand-driven rural vocational training programmes. 
The programme experienced a number of implementation problems namely; the non award of an 
important part of classroom construction and furniture supplies (this component represented 63% of 
the total budget of the programme). This led to a low global commitment rate of about 55%. . 
The first phase of the classroom construction programme comprised 44 classroom blocks, 5 staff 
quarters and multipurpose laboratories, awarded in 21 small contracts to 17 Gambian contractors in 
November 2003 and May 2004. Only 4 contractors completed the works on schedule by August 2005. 
The second phase of the classroom construction programme was tendered in 2006 as a single lot but 
was never awarded, and was subsequently aborted. 
The provision of improved water supply facilities to the schools was a component of the Programme 
to be implemented in collaboration with the EC funded Regional Solar Program (RSP) II. 
Unfortunately the local open tenders launched in 2006 for the supply of different materials and units, 
were cancelled due to non-compliance with EDF procedures. 
The BPMRU (Book Production and Material Resources Unit) of the DoSE has been provided with 
equipment and maintenance tools, and some staff members trained overseas in language, copy and 
design editing. In 2006 an international open tender for the procurement of an image setter was 
launched but no offers were received. 
To monitor standards of achievement and learning outcomes, the Standards and Quality Assurance 
Directorate (SQAD) has been equipped with computers and a heavy duty photocopier, and five 
officers were trained on administration, records management, inspection services etc. 
As part of the SESP activities, a National Technical Education and Vocational Training (TVET) policy 
and strategy was formulated in 2002. As a result, a National Training Authority (NTA) was 
established in 2003 and charged with the responsibility of implementing the TVET Policy. The NTA 
has been provided with two vehicles and equipment. 
The NTA. was provided with a team of four TAs  at the beginning of March 2006, to strengthen the  
Institutional and management capacity of the NTA, in particular with a new functional organisation 
structure. The Gambia Skills Qualification Framework has been launched at a conference in November  
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2006, and Vocational Qualifications Standards have been developed in six pilot areas. A national 
survey on Training Needs in the labour market has been completed and the outcome of the household 
survey has been presented at the conference. The Labour Market Information System (LMIS) is yet to 
be established 
Some supporting activities to the TAs consultancy could not be realised in 2006, like: medium and 
short term consultancies to the NTA; buying of a vehicle to the NTA; short term training to the NTA 
and the PCU of the DoSE. 
A final evaluation of the project is foreseen to be launched during the second half of 2007. 
 
2.1.4. Macroeconomic support (if applicable) 
The 8
th EDF NIP had a € 4.255 M Poverty Reduction Budget Support Programme dedicated to the 
public expenditure in education and health in the context of the 2002 government budget.  However, 
the funds were never disbursed because the country did not have a programme with the IMF. The 
Government of the Gambia concluded a new Poverty Reduction and Growth Facility (PRGF) with the 
IMF in October 2006 and it was adopted by the Board in March 2007, thus opening up the possibility 
for future EC budget support. 
2.2. Projects and programmes outside focal sectors 
The 9
th EDF Non-focal sector projects have a resource allocation of €7 M dedicated to institutional 
support to the NAO, a Technical Cooperation Facility (TCF) and support to Non-State Actors.  These 
interventions are also envisaged under the 10
th EDF. A TCF II will also be financed in 2007. 
•  Technical Cooperation Facility (TCF, 9 ACP GM 002) 
The project purpose is identification and implementation of actions under the NIP/RIP and other EDF 
funds together with improved awareness among key actors in The Gambia of general development and 
trade issues and of EU policies in these areas. 
In 2006 the TCF permitted to fund these activities: 
-  short-term technical assistance in relation to the capacity building component (road Authority 
and Road Fund) of the Transport programme 
-  mapping study, feasibility study and draft Financing Proposal for the preparation of the 
Support Programme to Non-State Actors 
-  the feasibility study for the preparation of the Support to Decentralisation and Local 
Development (SDLD) Programme. The final report of the feasibility study and the draft 
financing proposal have been handed over to the EC Delegation in December 2006. This 
project has been dropped at the ETR and will most likely be financed under the “good 
governance” component of the 10
th EDF. 
-  the performance, organisational and financial audit of the Institutional Support to the National 
Authorising Officer  
-  study to assess the aflatoxin problem in the groundnuts sub-sector in The Gambia 
-  consultancy for the closure of old STABEX transfer commitments 
-  consultancy for the development of a Roadmap for  the privatisation process of the 
Groundnuts sub-sector in The Gambia.  The procurement was launched in December 2006 and 
the study started in March 2007. 
As the contracting period of the TCF ended on 3
rd of April 2007, a decommitment of 1,200,000 Euro 
reduced the global commitment to 785,550 euro and the Financing Proposal for a TCF II has been  
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submitted and should be approved by the headquarters in 2007. TCF II will among other things 
facilitate the implementation of 9th EDF programmes and the programming and formulation of 10
th 
EDF programmes. 
 
•  Institutional Support to the National Authorising Officer (9 ACP GM 001) 
The purpose of the project is to reinforce permanent national capabilities to maximize community aid 
absorption capacity, efficiency and coherence of EC aid. In particular, the project is meant to provide 
support to the various EC funded projects on project cycle management and monitoring as well as 
financial procedures. The main activities carried out in 2006 were: 
Result Area 1, Programming, Monitoring and Co-ordination: 
- dialogue and consultative fora for the EC Supported Programs; the NAO-EC strategic meetings and 
the NAOSU-EC operational meetings have been regular; the meetings between the Finance and 
contracting sections of NAOSU and EC have kicked-off but not in a regular manner. Steering 
committees of the individual programmes and projects are in existence, but have not been very 
functional 
- support to the operationlization of the 9
th EDF funded Transport and Rural Water Supply Sector 
Support programmes; support to the formulation of the SDLD Programme; contribution to the 
formulation of the 10
th EDF CSP and NIP 
- organisation of awareness raising and sensitization sessions on the Gambia-EC cooperation targeting 
both State and Non-State actors 
- faced with the lack of the expected TA and the ending of the contract with the local staff, the M&E 
(Monitoring &Evaluation) functions of NAOSU have not been robust. Coupled with the weak M&E 
staffing in all programmes and projects, M&E functions and reporting continue to be a key 
problematic area for EC Supported Programs 
Result Area 2, Finance, Contracts and Procedures: 
- reinforcement of the capacities of administrators and accountants of EC Supported Programs was 
emphasized. Training targeting Procurement, Contracting and Financial management was carried out. 
Working sessions with accountants and admin staff responsible for local purchases, assets and petty 
cash management were also organised. A financial control policy manual has been developed and an 
implementation plan is being prepared 
- the recruitment of a Technical Assistant for Procurement & Finance was delayed because of the 
cancellation of the first launch due to flaws in the procurement process. After the re-launch of the 
process, the contract has been finalised and the TA is now in place (starting from the 10
th of April 
2007) 
Result Area 3, General administration: 
- for greater effectiveness in human resource management and administrative support services a 
training needs assessment was carried out and the training plan has been implemented to a great extent 
- a new staff performance appraisal and management system has been introduced in NAOSU. 
Documentation and records management has been enhanced. Performance of the NAO Support Unit 
has been assessed through a performance, organizational and financial audit which started in 
September 2006 and ended in February 2007. Moreover an external Monitoring Mission in December 
assessed the Programme. 
The recruitment of a Monitoring & Evaluation TA has been suspended because of the ongoing OLAF 
investigation for alleged fraud. The OLAF investigation started in July 2006 but no official report has 
been communicated so far.    
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In March 2006 the amount of 690.000 Euro was decommitted from the program budget. Considering 
this, the committed funds represent the 93.7% of the total budget, of which 57.8% has been actually 
paid so far. 
•  Support to the 2006-2008 Electoral Cycle in The Gambia (9 ACP GM 008) 
The Support to the 2006 – 2008 electoral cycle in The Gambia is a project which the EC co-funds 
jointly with DFID and UNDP. The EC contributed 535,000 Euro to the "basket fund", which is 
administered by UNDP. Together with the Independent Electoral Commission (IEC), the donors, 
including EC, form a Steering Committee, which meets regularly since the initiation of the project in 
mid-2006. Presidential elections took place in September 2006 and legislative elections in January 
2007. The local government elections are scheduled for sometime in 2008. 
The project aims at building the capacities of the IEC staff, electoral observers and the media, and to 
conduct public outreach and voter education., and has contributed towards a better organization of the 
elections. Furthermore, it has been possible to involve the civil society in voter education and in the 
observation of the elections, through the Civil Society Organisation coalition. This coalition 
subsequently delivered a professional statement on their observations. Despite its low capacity, the 
involvement of the Gambia Press Union in a media monitoring exercise should be seen as a positive 
achievement, showing that the civil society has a role to play also in this sphere. 
A general problem has been the low turnout in the elections, despite the project's efforts to carry out 
public outreach and voter education. The project will fund a conference, bringing all stakeholders 
together in finding a solution how to remedy this situation for the upcoming local government 
elections. 
2.3. Utilisation of resources for NSAs 
In anticipation of the
 9th EDF support programme to Non-State Actors, 8th EDF resources have been 
used to provide interim support measures to a few networks of NSAs including the Gambia Chamber 
of Commerce and Industry (GCCI), The Association of Non-Governmental Organizations (TANGO) 
and the ad hoc Agricultural Producer Organization (APO) forum. Part of this support was channelled 
via the 8
th EDF support to decentralised rural development (SDRD). The support to Non-State Actors, 
in particular the support to community based projects, were channelled via the local area councils.  
The 9
th EDF Support to Non State Actors project amounting to about € 2.5M has been formulated (FIP 
approved in November 2006), and the Financing Proposal has been sent to Brussels for approval. The 
project aims to strengthen the capacities of NSAs to enable them play an active role in the 
development process and in public life.  Implementation is expected to start in January 2008. 
2.4. Utilisation of B envelope 
Besides the € 0.8 M contribution to the African Peace Initiative, only three transfers have so far been 
made.  € 1.8m was mobilized under the FLEX instrument and the resources were added to the 9
th EDF 
RWSSS programme (9 ACP GM 06). € 0.535 M has been allocated as EC contribution to the multi-
donor Support to the 2006 – 2008 electoral cycle in The Gambia. € 8.5M was reallocated to the 9
th 
EDF Transport programme at the time of the MTR. 
 
2.5. Other instruments 
These instruments are related to the EIB intervention, STABEX, “all ACP” projects, regional projects, 
thematic budget lines, and Water and Energy Facilities. 
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•  European Investment Bank (EIB) 
In 2006 the EIB continued its attempt to identify eligible projects in the Gambia, especially in the 
energy, infrastructure and the financial sector. In the energy sector, the EIB looked at national and 
international large projects. At the national level the EIB had several contacts and meetings with the 
promoters of an Independent Power Production project and possible co-financiers of this project as 
well as with the management of NAWEC. The promoters of this project applied for a grant from the 
Energy Facility. 
The EIB participated in meetings organised by the Organisation for the Development of the Gambia 
River Basin (OMVG) where presentations on the Sambangalou and Kaleta hydroelectric complexes 
and the interconnecting transmission line for the OMVG member countries were made. 
The EIB also contributed to the definition of the Terms of Reference for the update of the feasibility 
studies (done in 1997) for the construction of a bridge along the Trans-Gambia highway connecting 
Senegal and The Gambia. The result of these studies, financed by the ADB, will trigger a donor 
conference in order to define the financing structure of this project entrusted by the Governments of 
both countries to OMVG for its development. 
In the financial sector, the EIB had contacts with foreign banks (Nigerian) having subsidiaries in the 
Gambia to discuss how the EIB could support their expansion in The Gambia. 
•  Centre for Development of Enterprises (CDE)/Proinvest 
The Gambia Tourism Authority (GTA) alongside other partners in Europe and West Africa are 
implementing a 20-month project in the tourism sector, partly funded (67%) by Proinvest.  The project 
titled “Sustainable Tourism Business Promotion in West Africa (2006-2007)”, aims to bring eco-tourism 
and community-based tourism entrepreneurs from both Europe and Africa together, to negotiate and 
sign co-operative and other business deals to support sustainable tourism.  
•  Technical Centre for Agricultural and Rural Cooperation (CTA) 
In March 2006, CTA and NAOSU jointly organised a two-day information seminar in the Gambia.  
The main theme of the seminar was the role of information and communication in agricultural 
development.  Information and communication is considered a key problem in agricultural 
development in ACP countries, hence the focus of the seminar.  The Gambia was also represented at a 
regional training seminar organised by CTA in Ghana in August 2006.  CTA continues to provide its 
publications to NAOSU and NARI. 
•  STABEX “Transfers cotton, groundnuts and sesame 1999” 
In 2005 a revised Framework of Mutual Obligations (FMO) was prepared for 1.28 million Euro for the 
rehabilitation of 55 Km of feeder roads in the North Bank division (in the major groundnut producing 
areas) with a small component for capacity building of Local Area Councils and communities to 
maintain the roads. The new FMO proposed the use of a classical project approach for the upgrading 
of the feeder roads supervised by the Road Authority which will be receiving substantial support from 
the EC under the 9
th EDF support to Gambia’s National Transport Plan programme. 
However, after several “rapid alerts” from DG SANCO, related to exports to the EU of groundnuts 
showing a high level of aflatoxins, it was decided to redirect the FMO to address this quality issue. 
A new FMO is being prepared and should be submitted to the headquarters by mid July 2007. The 
revised FMO will target direct interventions in the groundnuts sub-sector. 
 
•  Strengthening Fisheries Production (SFP)  
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In the fisheries sector The Gambia benefited from the national component of the SFP project aimed at 
improving the sanitary conditions for fishery products in all ACP/OCT countries, thus facilitating 
access for local fishery products to the global market. The main activities were training of the 
Competent Authority of the Department of Fisheries and the private sector and the preparation of new 
draft fisheries and aquaculture legislations. The project  ended in April 2007. The Gambian 
Government submitted to the ACP Secretariat a request for a 3 year extension. 
•  Regional projects: 
Procordel (ITC) 7 ACP RPR 093 (REG/6157); € 8 M (2.9 ITC); April 2000 to April 2004 (extended 
to March 2005) 
The project came to an operational end in March 2005. There are some problems with regard to the 
justification of some of the expenditures incurred by the project, which have so far impeded the 
financial closure of the project.  The audit initially scheduled to take place during 2006 will be 
launched in 2007, covering other regional projects (RSP II and PACE). 
Pan African Control of Epizootic (PACE) 8 ACP TPS 32; € 72 M (€ 0.6 M for the Gambia)  
The Gambia PACE programme started implementation only in August 2001, almost two years after 
the start of the regional Programme. In part this was due to the staggered start for the 32 countries, but 
it also reflected local difficulties in preparing the first Work Programme. The Gambia did not benefit 
from the previous Phase of PACE owing to the political circumstances in 1994. All these factors put 
PACE Gambia at a comparative disadvantage with other participating countries. The last Program 
Estimate ended in May 2006 and no additional extension was possible. This program will be object of 
an audit during 2007, together with RSP II and PROCODEL.  
Regional Solar Project Phase II (RSP II)  
8 ACP ROC 042: RIP/CILSS; Total € 26.6 M (€ 2 M from RIP for The Gambia) 
The overall objective of the project is to contribute to the improvement of living and health conditions 
of the rural populations (in the region) by providing them with sustainable water supply. 
The implementation of RSP-II is directly linked to the National Indicative Programme (NIP). RSP-II 
effectively started in April 2002. In The Gambia, the Village Water Supply (VWS) component of the 
Support to Decentralised Rural Development Programme (SDRD, 8th EDF, starting Dec.1999) was its 
host programme up to 30 June 2004. The RWSSS water project under EDF-9 (FA signed in March 
2006) is the RSP-II’s future host.  Implementation of RSP-II in The Gambia has not encountered any 
particular difficulties. The programme in The Gambia appears well ahead of the other RSP-II 
countries.  A total of 35 complete solar units were procured and installed in the period 2002-2005, of 
which 9 RSP-II funded.   The 9 new solar water supply systems financed under RSPII benefit some 
18,000 persons. 
Recently, the program has experienced delays and difficulties in implementation, including contracting 
for solar systems supplies, and also delays in closures of past programme estimates from 2004 and 
2005.  
A Water-Policy study was carried out under RSPII during the second half of 2005. The Country is 
close to the validation and endorsement by the National Assembly of the Water Policy.  The Water 
Policy has not yet been implemented as this should be carried out through Technical Assistance for the 
institutional support foreseen under RWSSS, which is recording some delays.  
PREDAS - Promotion of Domestic & Alternative Energy in the Sahel (€ 5.4M, October 2002 to 
December 2007)  
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The programme is a CILSS initiative funded by the 8
th EDF. Work Programme 2 started in January 
2005. The main objectives of PREDAS are:(i) To help the member countries to design, adopt and 
implement their household energy strategies and; (ii) To identify, consolidate and promote know-how 
in the field of household energies. 
Over 70% of the activities for Work Programme 2 have been executed ranging from 2 training 
workshops (labelling and Forest Regulations) and development of project proposals; The Gambia 
PREDAS Steering Committee adopted its Household Energy Strategies (HES) at the technical levels. 
The implementation of WP 3 (2006) identified 21 activities which include: testing an ethanol stove 
and fuel for The Gambia; conducting a donor’s conference for the Household energy sector for The 
Gambia once the HES obtains political support and a work plan developed. 
One of the early constraints indicated by the project is the lack of response by the private sector to the 
activities of PREDAS, and the lack of NGO involvement in domestic and alternative energy in The 
Gambia. 
•  EU/ACP Energy Facility 
Under the call for proposal only one proposal having national coverage was submitted. The evaluation 
is still ongoing and a reply from EC HQ has not been received yet. The Gambia was also included in 
other regional proposals (three) currently under evaluation. 
•  EU/ACP Water Facility 
High interest has been shown in the second call for proposals.  In the context of urban and peri-urban 
areas, NAWEC has almost finalised a Master Plan. Decentralised administrations and UN Agencies 
(i.e. UNESCO) have also shown their interest in the facility. Of the proposals received for the second 
call, only one was admitted to the second stage of the evaluation. Unfortunately, even if it was finally 
considered eligible for funding, it was not scored high enough to be among the projects benefiting 
from a grant. 
•  Thematic budget lines    
Community Budget lines    
In 2006, two projects were financed in The Gambia under the budget line 21 02 13 (ex B7-6002), 
which is co-financing with NGOs. One of these projects came to an end during the year. In December 
2006, another contract was signed under the budget line co-financing with NGOs and project 
implementation started in 2007.  
Voluntary Service Overseas 
“Phase II – Income Generation Project for Women in the Upper River Division – The Gambia” is a 
project with a total budget of € 444,703 and an EC contribution of € 333,527. Voluntary Service 
Overseas (VSO) has been engaged with 31 women’s groups (kafos) in the Upper River Division 
(URD) through two local CBOs, WAD and WASDA, to help them develop income generating 
opportunities. Volunteers have been working in URD alongside the CBOs to ensure that they have the 
appropriate capacity to meet the aims of the project. The second phase of the project to consolidate 
training and management has been running from February 2003 to December 2006. 
Income generating activities permitted an increase of women revenues. Nutrition has also improved. 
WASDA and WAD have become better able to  manage themselves, running income generating 
projects, planning strategically and operating financial systems. In the final project year, 22 kafos have 
benefited from projects such as seed and fertilizer loans and increased water supply. Other results 
include the establishment of skills centres, as well as village shops, preparation for intensified rice 
production and better record-keeping at kafo-level. A key result is the increased commitment of Kafo  
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members towards the activities. Communication between the CBOs and kafos on development issues 
has also improved. Moreover, there has been strong advancement on gender equity and participation in 
decision-making. According to an external Monitoring exercise in 2006, all project results have been 
fully or largely achieved. However, some inhibiting factors have been the high inflation which led to 
approximately a doubling of commodity prices, flooding resulting in lost crops and deteriorating 
roads. The initial managerial skills of the CBOs were not adequate, delaying the project 
implementation. Short-term sustainability has not been addressed by the project.       
Concern Universal 
LIFE is a five year EC co-funded project, running from October 2004 to December 2009.  It has a total 
budget of € 991,542 with an EC contribution of € 743,657 of the budget. The project aims at 
alleviating poverty in the North Bank & Western Divisions of The Gambia. This is done by training 
women and youths in sustainable horticultural, livestock and agro-forestry practices, which increase 
household income and food availability without compromising future use of natural resources.  
The first two years of implementation saw significant achievements. A major achievement was 
attaining the challenging goal of having 80% of the student enrolments being women in the long-
training courses. 40 students graduated from long-term training in the second year. All 38 first year 
students have been provided with resettlement loan packages and 90% of them serve as auxiliary 
workers in their communities. Since March 2006, 150 students (135 being women) have benefited from 
short-term training courses. The short-term students have carried out step-down trainings with in total 
4959 farmers. 13 new vegetable gardens, 8 orchards and one woodlot have been established, while 11 
old gardens and three woodlots have been rehabilitated. A total of 46 women's vegetable grower's 
cooperatives have also been created and women groups have been linked with micro-finance 
institutions. Moreover, progress has been made in the promotion of the use of bio-pesticides, rainy 
season vegetable production, compost manure making, planting of live fencing tress for gardens, 
orchards and wood-lots. Training has also been carried out on gender awareness and bush fire control. 
Furthermore, local partner organisations have been trained on horticultural production and project 
coordination.  
Constraints in the project implementation have included hiking prices of materials that has caused 
frustration among the implementing partners. The procurement of adequate materials for the vegetable 
gardens has been addressed by reallocation of funds. Another problem has been the lack of adequate 
water supply for watering of vegetables in year one gardens, which has affected vegetable production. 
One way of remedying this problem has been to train workers on how to repair irrigation pumps, as 
well the digging of new wells.  
3. ASSESSMENT OF PERFORMANCE INDICATORS 
Generally, the performance indicators relating to the planned EDF funded interventions in the 
identified sectors were well defined at the time of preparing the 9
th EDF CSP.  However, the change in 
context over time has rendered some of them irrelevant, and/or unachievable, for instance the one 
related to the Farafeni bridge (still ongoing discussions on the ownership of the bridge), and some 
related to the transport sector, as the Gambian Roads and Technical Services Authority, expected to be 
created in 2002, has been only created at the end of 2006, and is only starting to be operational in 
2007. 
In the Rural Development Focal Sector, the delays and eventual suspension of the SDRD successor 
programme has contributed to the low levels of achievement of targets especially on Decentralization 
and Local Government reforms.  Nonetheless, EDF funded interventions in the social sectors have 
contributed significantly to the achievement of important targets particularly those concerned with the 
provision of basic social services (education, health and water supply).  
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Regarding the Transport Focal Sector, the delays in the start of programme implementation also 
account for the disparity between the plans and actual outcomes.  
Performance in the Non-Focal sector has been relatively satisfactory, with most of the capacity 
building targets realized.  The Macroeconomic framework has also improved significantly as 
evidenced in the steady incremental economic growth and sustainable economic reforms.  However, a 
lot remained to be desired with respect to Aid absorptive capacities, measured in terms of commitment 
and disbursement rates.  A table detailing an assessment of the 9
th EDF CSP & NIP indicators is 
herewith annexed (Annex N. 7). 
4. DONOR COORDINATION AND HARMONISATION 
Information is regularly shared with major donors, in a number of donor coordination meetings and in 
an annual donor coordination roundtable led by UNDP. 
Much of the development cooperation between the Gambia and EU Member States has over the years 
been streamlined within the context of the ACP-EU Partnership. However, DfID has a local presence, 
and is mainly involved in financial governance, the Judiciary and Civil society capacity building. 
Other development partners include multilateral funding institutions like the World Bank, IMF, UN 
Agencies, the ADB/ADF, BADEA, the Kuwaiti Fund, the Saudi Fund, the Islamic Development Fund 
and the OPEC Fund. Over the years The Gambia has initiated and sustained bilateral cooperation 
arrangements geared towards facilitating trade, technical, educational and cultural agreements (with 
USA, Republic of China – Taiwan, Libya, Iran etc.). 
The Government of the Gambia has has established the Aid Coordination Unit within the Department 
of State for Finance (DoSFEA) which is expected serve as the focal point for coordination of all 
development assistance.  However, pending the full operationalization of the Unit, different 
government agencies still deal directly with different development partners in country. DoSFEA 
currently coordinates development assistance from multilateral development agencies. The Office of 
the President coordinates development assistance from UNDP, while the Department of State for 
Foreign Affairs coordinates bilateral development assistance.  
As part of steps towards improving coordination and harmonization of development assistance DfID, 
WB, IMF and UNDP are jointly supporting the national governance policy and programme. The EC 
currently supports the cycle of elections 2006-2008 together with UNDP and DFID. Moreover, in 
2006 several coordination meetings took place with the World Bank for the preparation of the SDLD 
programme and in the context of the Integrated Framework, and a good coordination took place with 
the IMF in the context of the preparation of its Poverty Reduction Growth Facility (PRGF). 
Some projects under the 10
th EDF might be co-financed with other donors (DfID) for instance in the 
field of decentralisation, judiciary and civil service reform. However, due to the rather small donors’ 
community, it has not proved easy to have a joint analysis and response, even though the World Bank 
CAS and the EC 10
th EDF programming exercises process were rather concomitant.  
5. DIALOGUE IN COUNTRY WITH THE NAO AND NSAS 
The cooperation situation between 2002 and 2006 in terms of political dialogue and EU aid 
disbursement rates have not been satisfactory compared to previous years.   
With the arrival of the new EC Chargé d’Affaires in the Gambia in October 2006, the level of political 
dialogue has been resuscitated, with agreement between the NAO and EC to be having regular 
meetings to address outstanding and critical issues regarding the implementation of EDF projects.  
The high level EDF Steering Committee has also been reconstituted and is expected to be more 
functional.  Other dialogue platforms and fora at both the strategic and operational levels involving all  
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key actors are now functioning.  All these are contributing to an atmosphere of better relations and 
trust among the actors of the cooperation. 
6. CONCLUSIONS 
The economic situation has been stabilising from 2004 with an overall GDP growth rate of 5.3%, and 
an inflation rate of 2% for the first six months of 2006. Fiscal discipline has been restored with better 
expenditure planning, accountability and revenue administration. The Gambia has concluded a new 
PRGF programme with the IMF in October 2006. This will pave the way for an important debt relief 
under the Multilateral Debt Relief Initiative and the HIPC Initiative. 
The Gambia remains among the poorest countries in the world, ranking 155 out of 177 countries on 
the 2006 UNDP Human Development Report. Agriculture employs about 70% of the population, most 
of whom engage in groundnut cultivation.  The groundnut farmers who in the past were the wealthiest 
among the farming community are now the poorest. The new and evolving phenomenon of illegal 
migration particularly to Europe has led to the signing of a memorandum of Understanding between 
government and Spain in October 2006.  
The Government of the Gambia in November 2006 adopted the Poverty Reduction Strategy Paper 
(PRSP) II document, spanning from 2007 to 2011. In the context of the Integrated Framework (IF), a 
Diagnostic Trade Integration Study (DTIS) has been carried out in 2006 and the validation workshop 
of the final report will take place in July 2007. Upon request of the Gambian Government, the 
European Commission accepted to be the donor Facilitator of the IF. 
On the political scene, the Presidential elections held on 22 September 2006 were won again by the 
incumbent President. There was an attempted military coup on 21
st of March 2006, and the treason 
trial involving 14 alleged plotters is ongoing. 
There is public concern over the state of political governance, with frequent arrests, perceived 
suppression of press freedom and interference with the Judiciary, and on the slow pace of the 
decentralisation process, particularly the transfer of competences and financial resources from central 
to local government authorities. 
As regards development cooperation, the draft conclusions of the ETR of the 9th EDF/NIP carried out 
in 2006, and now contested by the Gambian Government, decided to abort the envisaged programme 
of Support to Decentralization and Local Development (€ 4.4 M). The new allocation of envelope A is 
€ 49,775,550, to which a maximum of € 5,300,000 will be added, following decommitments on 7
th, 8
th 
and 9
th EDF global commitments. The programming exercise for the 10
th EDF is ongoing with an 
indicative financial envelope of €63.2M to which the Incentive Tranche will be added. 
Under the Support to The Gambia National Transport Plan, which focuses on the rehabilitation of 5 
main trunks of road and also Technical Assistance to the newly created Road Authority, the civil 
works contract amounting to € 39,4 M has been awarded in December 2006. The supervision contract 
has also been awarded in 2007. The process for the recruitment of the long-term Technical Assistance 
for institutional support component is ongoing.. 
As regards rural development, the Financing agreement for the Rural Water Supply Sector Support 
(RWSSS) was signed in March 2006.  Of the € 6.8 M, at least € 3 M will be dedicated to construction 
of 26 additional solar water supply systems. The Programme Coordinator has been appointed and the 
first Programme Estimate is expected to start in the second half of 2007.  The procurement processes 
for the supplies and technical assistance are ongoing. 
The Support to the Education Sector Programme (SESP) ended on 31
st December 2006. The 
Programme experienced quite a number of problems and had a global commitment rate about 55% due 
to the non award of an important part of classroom construction and furniture supply.  
  22
At the time of reporting, the national authorities are waiting from the EC approval of the already 
submitted Financing Proposals for the Support to Non-State Actors, and for the Technical Cooperation 
Facility (TCF) II that will inter alia, fund the institutional support to the National Authorising Officer. 
In 2006 the EC supported the 2006-2008 Electoral Cycle in The Gambia, by contributing alongside 
DFID and UNDP to a `basket fund` administrated by UNDP. Two projects were financed in The 
Gambia in 2006 under the NGO co-financing  budget line. One of these projects came to an end during 
the same year, while the other started in 2007. 
Information is regularly shared with major donors, in a number of donor coordination meetings and in 
an annual donor coordination roundtable led by UNDP. Much of the development cooperation 
between the Gambia and EU Member States has over the years been streamlined within the context of 
the ACP-EU Partnership. There is however, room for improvement with respect to the level of 
dialogue and quality of communication within the cooperation. The Government of the Gambia has 
established the Aid Coordination Unit within the Department of State for Finance, yet to become 
operational. 
 
7. ANNEXES 
 
•  General Annex:     
- Country at a glance (annex1) 
- Key macroeconomic and MDG indicators (annex 2) 
•  Annexes with a retrospective character: financial situation for: 
- 9
th EDF and any previous EDFs (annex 3) 
- Regional projects (annex 4) 
- Budget lines (annex 5) 
•  Annexes with a prospective character 
- indicative time table for commitments (up to end 2007) and disbursements (up to the end of 2008) 
(annex 6) 
•  Assessment of Performance Indicators of the 9
th EDF NIP (2002-2007) (Annex 7) 
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ANNEX 2 
Table of macroeconomic indicators 
 
   2000  2001  2002 2003 2004 2005 2006 2007 
Basic data           
1 Population  (in  1000)  494 
(1973) 
688 
(1983) 
1,038 
(1993) 
1,384  1,400    
   - annual change in %  3.4  3.4  4.2  3.5         
2a  Nominal GDP (in millions GMD)  5391  6556  7364  10023  12472  13180  14320  15599 
2b  Nominal GDP per capita (in millions GMD)                 
2c   - annual change in %      12.3  36.1  20.1  9.5     
3  Real GDP (annual change in %)  5.5  5.8  -3.2  6.9  5.1  5.0  4.5  5.0 
4  Gross fixed capital formation (in % of GDP)                 
International transactions           
5  Exports of goods and services (in % of GDP)  -8.9  -2.7  5.4  -7.0  21.0  0.6  18.6  8.6 
   - of which the most important: … (in % of GDP)                 
6  Trade balance (in % of GDP)  9.7  6.2  9.3  10.6  20.0  22.0  19.7  18.3 
7  Current account balance (in % of GDP)  -12.1  -14.9  -13.4  -13.6  -21.6  -20.8  -17.6  -17.9 
8  Net inflows of foreign direct investment (in % of 
GDP) 
-1.8 -3.1  -2.1  -3.6  -12.4  -10.1  -8.7  -8.8 
9  External debt (in % of GDP)  92  101.3  130.1  144.9  144.9  136.3  125.3  112.3 
10  Service of external debt (in % of exports of goods 
and non-factor services) 
20.8  17.1 24.3 12.7 23.9 21.2 18.7 18.5 
11  Foreign exchange reserves (in months of imports of 
goods and non-factor services)  
5.8  2.9 4.7 4.6 4.3 4.2 4.5 4.6 
Government           
12  Revenues (in % of GDP)  20.7  17.3  20.7  18.2  25.5  21.4  23.0  28.3 
   - of which: grants (in % of GDP)  2.2  1.1  4.4  2.5  4.5  1.7  1.5  7.0 
13  Expenditure  (in  %  of  GDP)  22.1  26.0  25.4  22.9 31.2 30.1 27.7 28.5 
   - of which: capital expenditure (in % of GDP)        6.1  14.4  11.0  8.6  11.9 
14a  Deficit (in % of GDP) including grants  -1.4  -7.6  -4.4  -4.7  -5.7  -8.6  -4.8  -0.2 
14b  Deficit (in % of GDP) excluding grants  -3.6  -8.7  -9.1  -7.2  -10.2  -10.3  -6.3  -7.2 
15  Debt (in % of GDP)  123.4  139.9  161.1  173.7  172.7  168.8  157.6  143.7 
   - of which: external (in % of total public debt)  74.5  72.4  77.0  84.1  81.6  78.3  78.0  77.2 
Other             
16  Consumer price inflation (annual average change in 
%) 
0.9  4.5  8.6  17.6  14.2 3.2 2.9 3.7 
 
17  Interest rate (for money, annual rate in %)                 
18  Exchange rate (annual average of national currency 
per 1 €) 
11.97  13.93  18.01  30.51 36.49 35.38 34.90 36.40 
19  Unemployment (in % of labour force, ILO definition)                 
20 Employment in agriculture (in % of total 
employment) 
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ANNEX 2 BIS 
 
Table of indicators for the MDGs 
 
Indicator  1990 2000 2004 2005 2006 2007 2008 2009 2013 2015 
Impact  1. Proportion of population living on less 
than USD 1 per day
1 
2.Prevalence of underweight children 
(under-five years of age) 
3. Under-five mortality rate 
 
 
137 
 
 
135 
        
Outputs  4. Net enrolment ratio in primary education 
5. Primary Completion Rate 
6. Ratio of girls to boys in primary 
education- secondary education- tertiary 
education 
7. Proportion of births attended by skilled 
medical personnel 
8. Proportion of one-year-old children 
immunised against measles 
9. HIV prevalence among 15- to 24-year-old 
pregnant women 
10. Proportion of population with sustainable 
access to an improved water source 
44%
 
48%
42%
 
 
0.7%
52%
60%
 
65%
55%
 
 
1.4%
84%
        
 
 
 
 
 
 
 TITLE GLOBAL COMMITMENT GLOBAL COMMIT. INDIV.  COMMIT RAC % RAC
TITLE INDIVIDUAL COMMITMENT
AMOUNT ONGOING 
INDIV. COMMIT.
PAYMENTS ON 
ONGOING INDIV. 
COMMIT.
RAP % RAP
9 EDF ON ONGOING GLOBAL COMMITMENTS 48.006.964 38.653.339 9.353.625 19%
9 EDF ON ONGOING INDIVIDUAL COMMITMENTS 38.653.339 1.065.604 37.587.735 97%
8 EDF ON ONGOING GLOBAL COMMITMENTS 36.484.907 29.231.880 7.253.026 20%
8 EDF ON ONGOING INDIVIDUAL COMMITMENTS 20.160.944 15.977.297 4.183.647 21%
7 EDF ON ONGOING GLOBAL COMMITMENTS 18.530.000 18.389.213 140.787 1%
7 EDF ON ONGOING INDIVIDUAL COMMITMENTS 4.618.510 4.400.373 218.137 5%
TOTAL  ON ONGOING GLOBAL COMMITMENTS ( 7+ 8+ 9th EDF ) 103.021.871 86.274.432 16.747.438 16%
TOTAL  ON ONGOING INDIVIDUAL COMMITMENTS ( 7+ 8+ 9th EDF ) 63.432.792 21.443.274 41.989.518 66%
YEAR of GLOB. Commit.
ACCOUNTING 
NUMBER of 
GLOBAL commit.
END date 
of imple- 
mentat° 
   ANNEX 3           GAMBIA - SITUATION  END  2006TITLE GLOBAL COMMITMENT GLOBAL COMMIT. INDIV.  COMMIT RAC
TITLE INDIVIDUAL COMMITMENT
AMOUNT ONGOING 
INDIV. COMMIT.
PAYMENTS ON 
ONGOING INDIV. 
COMMIT.
RAP
TOTAL  ON ONGOING GLOBAL COMMITMENTS ( 7+ 8+ 9th EDF ) 103.021.871 86.274.432 16.747.438
TOTAL  ON ONGOING INDIVIDUAL COMMITMENTS ( 7+ 8+ 9th EDF ) 63.432.792 21.443.274 41.989.518
2004 9ACP GM1
INSTITUTIONAL SUPPORT TO THE NAO OF 
THE EDF
20091231 1.990.000 1.008.771 981.229
2004 9ACP GM2
TECHNICAL COOPERATION FACILITY (TCF) 
GM
20101031 1.985.550 767.993 1.217.557
2004 9ACP GM3
AUGMENTATION DE PLAFOND DU PROJET 8 
ACP GM 005
20061231 600.000 328.320 271.680
2005 9ACP GM4
SUPPORT TO THE GAMBIOA'S NATIONAL 
TRANSPORT PLAN
20121231 36.000.000 36.000.000 0
2005 9ACP GM5 RURAL WATER SUPPLY SECTOR SUPPORT 20111231 5.000.000 0 5.000.000
2005 9ACP GM6 RURAL WATER SUPPLY SECTOR SUPPORT 20111231 1.800.000 0 1.800.000
1994 9ACP GM7
( EX 06 P016 ) UPPER RIVER DIVISION SUPP 
DEV
19981231 96.414 13.255 83.159
2006 9ACP GM8
SUPPORT TO 2006-2008 ELECTORAL CYCLE 
IN THE GAMBIA
20101130 535.000 535.000 0
9 EDF ON ONGOING GLOBAL COMMITMENTS 48.006.964 38.653.339 9.353.625
9 EDF ON ONGOING INDIVIDUAL COMMITMENTS 38.653.339 1.065.604 37.587.735
1999 8ACP GM5
SUPPORT TO THE EDUCATION SECTOR 
PROGRAMME (SESP)
20061231 5.000.000 2.623.689 2.376.311
1999 8ACP GM6
SUPPORT TO DECENTRALIZED RURAL 
DEVELOPMENT
20040630 15.000.000 14.796.513 203.487
1999 8ACP GM7 INSTITUTIONAL SUPPORT TO THE NAO 20030630 1.900.000 1.673.739 226.261
2000 8ACP GM9
STRUCTURAL ADJUSTMENT SUPPORT 
PROGRAMME (SAF1)
20030630 9.200.000 9.044.716 155.284
2000 8ACP GM11 SUPPORT TO THE GROUNDNUT SUB-SECTOR 20000820 28.151 26.317 1.834
2000 8ACP GM12
STABEX 99 COTTON NOT CARDED OR 
COMBED
20001231 64.326 64.326 0
2000 8ACP GM13
STABEX 99 GROUNDNUTS IN SHELL OR 
UNSHELLED
20001231 676.358 676.358 0
2000 8ACP GM14 STABEX 99 SESAME SEED 20001231 82.997 82.997 0
2001 8ACP GM15 Franchise art 195 a - archides 20011231 211.075 158.975 52.100
2001 8ACP GM16 PROMOTION OF TOURISM IN THE GAMBIA 20010514 67.000 66.681 319
2002 8ACP GM17
POVERTY REDUCTION BUDGET SUPPORT 
PROGRAMME 2002
20041231 3.700.000 0 3.700.000
2002 8ACP GM18
POVERTY REDUCTION BUDGET SUPPORT 
PROGRAMME 2002
20041231 555.000 17.570 537.430
8 EDF ON ONGOING GLOBAL COMMITMENTS 36.484.907 29.231.880 7.253.026
8 EDF ON ONGOING INDIVIDUAL COMMITMENTS 20.160.944 15.977.297 4.183.647
1994 7ACP GM1
DIVISION DEVEL PROGR NORTH BANK UPPER 
RIVER
19980630 17.400.000 17.398.870 1.130
1995 7ACP GM24
PROGRAMME REGIONAL FORMATION 
INFORMATION ENVIRONNEMENT.
20010630 500.000 500.000 0
2000 7ACP GM31
TECHNICAL ASSISTANCE AND FEASIBILITY 
STUDIES,.DESIGN AND PRE
20010131 630.000 490.343 139.657
7 EDF ON ONGOING GLOBAL COMMITMENTS 18.530.000 18.389.213 140.787
7 EDF ON ONGOING INDIVIDUAL COMMITMENTS 4.618.510 4.400.373 218.137
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YEAR of GLOB. Commit. ACCOUNTING NUMBER 
of GLOBAL commit.
END date 
of imple- 
mentat° 0 TITLE GLOBAL COMMITMENT GLOBAL COMMIT. INDIV.  COMMIT RAC
N° INDIV
COMMIT.
TITLE INDIVIDUAL COMMITMENT
AMOUNT ONGOING 
INDIV. COMMIT.
PAYMENTS ON 
ONGOING INDIV. 
COMMIT.
RAP
TOTAL  ON ONGOING GLOBAL COMMITMENTS ( 7+ 8+ 9th EDF ) 103.021.871 86.274.432 16.747.438
TOTAL  ON ONGOING INDIVIDUAL COMMITMENTS ( 7+ 8+ 9th EDF ) 63.432.792 21.443.274 41.989.518
2004 9ACP GM1 0
INSTITUTIONAL SUPPORT TO THE NAO 
OF THE EDF
20091231 1.990.000 1.008.771 981.229
2004 9ACP GM1 2 Direct labour 1st July to 31 oct 2004 20051231 96.059 96.059 0
2004 9ACP GM1 2 WP - 02 NAOSU / GAM -2005 20051231 391.111 257.424 133.687
2004 9ACP GM1 3
SONKO JILENG; SUPPLY CONTRACT; 
COMPUTER EQUIPMENT
20060106 62.600 61.995 605
2004 9ACP GM1 4 PROGRAMME ESTIMATE NO 3 NAOSU 20070228 459.000 251.315 207.685
2004 9ACP GM1 Total Individual Commitment 1.008.771 666.793 341.977
2004 9ACP GM2 0
TECHNICAL COOPERATION FACILITY 
(TCF) GM
20101031 1.985.550 767.993 1.217.557
2004 9ACP GM2 1
FINANCIAL AUDIT OF SDRD FUNDED 
UNDER THE 8 EDF
20040727 7.042 6.636 407
2004 9ACP GM2 2 ECONOMIC FEASIBILITY STUDIES 20041201 20.100 20.100 0
2004 9ACP GM2 3
TRANSTEC CONTRAT CADRE N 
2004/90067
20080811 79.665 78.680 985
2004 9ACP GM2 4 AT FOR ROAD AUTORITHY 20060203 150.000 0 150.000
2004 9ACP GM2 6 LETTER OF CONTRACT N 2005/98729 20060731 198.640 119.184 79.456
2004 9ACP GM2 7
ERNST & YOUNG; SERVICE; CLOSURE 
STABEX ACCOUNTS
20060301 42.640 23.026 19.614
2004 9ACP GM2 8
FEASABILITY STUDY FOR SUPPORT TO 
DECENTRALISATION GAMBIA
20060415 69.804 41.882 27.922
2004 9ACP GM2 9
ODENTIFICATION AND FAISABILITY 
STUDIES FOR NON-STATE ACTORS
20060830 109.998 65.999 43.999
2004 9ACP GM2 10 AFLATOXIN PROBLEM IN GAMBIA 20060617 43.304 43.304 0
2004 9ACP GM2 11 AUDIT NAOSU RACINE 20061231 46.800 0 46.800
2004 9ACP GM2 Total Individual Commitment 767.993 398.811 369.183
2004 9ACP GM3 0
AUGMENTATION DE PLAFOND DU 
PROJET 8 ACP GM 005
20061231 600.000 328.320 271.680
2004 9ACP GM3 1
AT TO SUPPORT VOCATION TRAINING 
REFORM
20061229 328.320 0 328.320
2004 9ACP GM3 Total Individual Commitment 328.320 0 328.320
2005 9ACP GM4 0
SUPPORT TO THE GAMBIOA'S NATIONAL 
TRANSPORT PLAN
20121231 36.000.000 36.000.000 0
2005 9ACP GM4 1
REHABILITATION & MAINTENANCE 
ROADS GAMBIA & SENEGAL
20100131 36.000.000 0 36.000.000
2005 9ACP GM4 Total Individual Commitment 36.000.000 0 36.000.000
2005 9ACP GM5 0
RURAL WATER SUPPLY SECTOR 
SUPPORT
20111231 5.000.000 0 5.000.000
2005 9ACP GM6 0
RURAL WATER SUPPLY SECTOR 
SUPPORT
20111231 1.800.000 0 1.800.000
1994 9ACP GM7 0
( EX 06 P016 ) UPPER RIVER DIVISION 
SUPP DEV
19981231 96.414 13.255 83.159
1994 9ACP GM7 1 ( EX 06 P016 C043 ) CE-10+ REV 1 19970930 636 0 636
1994 9ACP GM7 2 ( EX 06 P016 C044 ) CE-9+ REV 1 19970930 290 0 290
1994 9ACP GM7 3
( EX 06 P016 C054 ) CE-15/URDIP - GMD 
1.200.000
20010531 5.782 0 5.782
1994 9ACP GM7 4
( EX 06 P016 C055 ) JOHN MURPHY GMD 
947.407
20000907 6.547 0 6.547
1994 9ACP GM7 5
( EX 06 P016 C057 ) CE-16/URDIP / 
DEPT.OF STATE FOR FINANCE
20000915 000
1994 9ACP GM7 Total Individual Commitment 13.255 0 13.255
2006 9ACP GM8 0
SUPPORT TO 2006-2008 ELECTORAL 
CYCLE IN THE GAMBIA
20101130 535.000 535.000 0
2006 9ACP GM8 1 ELECTION GAMBIE 2006-2008 20081130 535.000 0 535.000
2006 9ACP GM8 Total Individual Commitment 535.000 0 535.000
9 EDF ON ONGOING GLOBAL COMMITMENTS 48.006.964 38.653.339 9.353.625
9 EDF ON ONGOING INDIVIDUAL COMMITMENTS 38.653.339 1.065.604 37.587.735
1999 8ACP GM5 0
SUPPORT TO THE EDUCATION SECTOR 
PROGRAMME (SESP)
20061231 5.000.000 2.623.689 2.376.311
1999 8ACP GM5 1 MALCOLM MERCER GMD 192.951 19990813 15.592 13.961 1.631
1999 8ACP GM5 21
HOPE CONSTRUCTION (WC-
001/SESP/2003/LOTA)      1,434,806 GMD
20050930 54.800 46.415 8.385
1999 8ACP GM5 22
SICS HORAM (WC-001/SESP/03/LOT F)        
1,575,226 GMD
20040531 45.600 16.653 28.947
1999 8ACP GM5 24
FANA FANA (LOT L)                              
1,639,540 PGK
20051130 58.200 52.309 5.891
1999 8ACP GM5 25
TESITO CARPENTRY (LOT I)                       
2,346,762 PGK
20050930 80.700 67.650 13.050
1999 8ACP GM5 26
NO PINCHA CONSTRUCTION (LOT G)          
1,575,575 GMD
20050930 56.300 50.367 5.933
1999 8ACP GM5 27
SICS HORAM (LOT D)                             
1,575,226 GMD
20040531 45.600 13.306 32.294
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YEAR of GLOB. Commit.
ACCOUNTING 
NUMBER of 
GLOBAL commit.
END date 
of imple- 
mentat° 1999 8ACP GM5 28
SICS HORAM (LOT E)                             
1,575,226 GMD
20040531 45.600 15.004 30.596
1999 8ACP GM5 31
MELLINIUM BUILDING & CONSTRUCTION 
LTD (LOT M)  1,353,894 GMD
20040915 39.200 35.098 4.102
1999 8ACP GM5 33
BOUVIS LTD (LOT R)                             
2,329,232 GMD
20051130 77.200 62.569 14.631
1999 8ACP GM5 34
BOUVIS LTD (LOT S)                             
3,075,976 GMD
20051130 102.200 78.298 23.902
1999 8ACP GM5 35
JJ ENTERPRISE (LOT T)                          
2,437,154 GMD
20040914 70.500 50.903 19.597
1999 8ACP GM5 36
JALLOW DESIGN AND CONSTRUCTION 
(LOT B)         2.179.707 GMD
20051130 76.100 64.294 11.806
1999 8ACP GM5 37
TOUBA AKC ENTERPRISE                           
3.232.304 GMD
20050930 97.888 83.627 14.261
1999 8ACP GM5 38
SHEIKH BITTAYE ENTREPRISE (LOT B)       
3,359,320 GMD
20051130 101.853 93.487 8.366
1999 8ACP GM5 39
TOUBA SALOUM TRADING (LOT E)               
2,701,511 GMD
20051130 82.223 60.134 22.089
1999 8ACP GM5 41
JIMBIL CONTSTRUCTION (LOT D)                 
2,657,572 GMD
20051130 87.000 58.178 28.822
1999 8ACP GM5 42 CE 06/SESP/NOV04 TO OCT05 20050930 129.000 54.598 74.402
1999 8ACP GM5 43
PROGRAMME ESTIMATE 7 - 01/05/2005 AU 
31/12/2005
20061231 132.285 54.289 77.996
1999 8ACP GM5 44
MAJ CONSULTANCY; SERVICE 
CONTRACT; SUPERVISION OF CIVIL 
20051130 3.872 3.802 70
1999 8ACP GM5 45 CE-8/SESP ( 01/01/2006 TO 31/12/2006) 20061231 230.000 98.576 131.424
1999 8ACP GM5 ndividual Commitment 1.631.713 1.073.516 558.197
1999 8ACP GM6 0
SUPPORT TO DECENTRALIZED RURAL 
DEVELOPMENT
20040630 15.000.000 14.796.513 203.487
1999 8ACP GM6 15 COST EST CE-07/SRD GMD 934000 20001117 84.300 40.811 43.489
1999 8ACP GM6 18 CRAWFORD GMD 624.939 20000831 52.187 45.823 6.364
1999 8ACP GM6 21 CE-08/SDRD  GMD 3.354.019 20010131 283.000 275.305 7.695
1999 8ACP GM6 22 CE-09/SDRD GMD 4.216.480 20010131 384.000 346.318 37.682
1999 8ACP GM6 23 CE-10/SDRD  GMD 4.660.080 20010131 424.000 377.833 46.167
1999 8ACP GM6 24 CE-11/SDRD GMD 4.376.575 20010131 399.000 355.854 43.146
1999 8ACP GM6 25 OLIVIER DONNET - GMD 774.250 20000731 65.200 29.963 35.237
1999 8ACP GM6 26 CE-13/SDRD - GMD 3.000.000 20010430 254.000 243.162 10.838
1999 8ACP GM6 27 CE-12/SDRD - 5.500.000 20010430 492.000 448.198 43.802
1999 8ACP GM6 30 MA IN RURAL SOCIAL DEVELOPMENT 20011002 33.010 30.386 2.624
1999 8ACP GM6 40 VERONICA BAILEY GMD 68,780 20001209 5.800 4.822 978
1999 8ACP GM6 50
WP WD 1/2-31/7/01 /DEPT.OF STATE FIN.& 
ECON.AFF./3.519.059
20011130 278.600 193.707 84.893
1999 8ACP GM6 51
WP URD 1/2-31/7/01 /DEPT OF STATE 
FIN.& ECON.AFF/ 3.062.820
20011130 232.010 181.487 50.523
1999 8ACP GM6 52
WP PMU 1/2-31/7/01 / DEPT OF STATE 
FIN.&ECON.AFF./ 2.215.930
20011130 166.640 133.441 33.199
1999 8ACP GM6 53
WP NBD 1/2-31/7/01 / DEPT.OF STATE 
FIN.&ECON.AFF./ 3.778.553
20011130 283.080 235.504 47.576
1999 8ACP GM6 57
MSC IN POVERTY REDUCTION AND 
DEVELOPMENT MANAGEMENT
20020930 34.060 32.991 1.069
1999 8ACP GM6 65
WP/14/SDRD-VWS 2001 - DEP.OF STATE 
FOR FINANCE - 2.790.000
20030131 184.000 117.932 66.068
1999 8ACP GM6 66
WP/13/SDRD 1/12/01-28/2/02 -DEP.OF 
STATE FOR FINAN.- 957.539
20020228 63.000 37.661 25.339
1999 8ACP GM6 67
WP/12/SDRD 1/12/01-28/2/02-DEP.OF 
STATE FOR FINANCE-968.886
20020228 63.800 41.459 22.341
1999 8ACP GM6 68
WP/11/SDRD 1/12/01-28/2/02 -DEP.FOR 
STATE FOR FIN- 1.164.281
20020228 76.600 50.729 25.871
1999 8ACP GM6 69
WP/10/SDRD 1/12/01-28/2/02 - DEP.OF 
STATE FOR FIN. - 769.179
20020228 50.700 25.536 25.164
1999 8ACP GM6 73
WP/19/SDRD-NBD - DEP.OF STATE FOR 
FINANCE - 4.109.557,84
20020831 265.000 204.783 60.217
1999 8ACP GM6 74
WP/18/SDRD-WD - DEP.OF STATE FOR 
FINANCE - 3.881.255,73
20020831 250.000 170.192 79.808
1999 8ACP GM6 75
WP/15/SDRD-DWR-2002A - DEP.OF STATE 
FOR FINANCE - 370.000
20020831 179.800 59.462 120.338
1999 8ACP GM6 76
WP/16/SDRD-PMU - DEP.OF STATE FOR 
FINANCE - 2.309.812
20020831 149.000 112.322 36.678
1999 8ACP GM6 77
WP/17/SDRD-URD - DEP.OF STATE FOR 
FINANCE - 3.530.800,31
20020831 228.000 173.600 54.400
1999 8ACP GM6 81 MA IN DEVELOPMENT STUDIES 20030901 33.745 27.393 6.352
1999 8ACP GM6 82 DIPLOMA IN DEVELOPMENT STUDIES 20030613 29.775 24.789 4.986
1999 8ACP GM6 83
MSC IN ORGANISATIONAL CHANGE & 
DEVELOPMENT
20040201 39.604 35.652 3.952
1999 8ACP GM6 84
WP-20/SDRD 1/8/02-31/7/03 - DEP OF 
STATE FOR FIN.- 4.374.236
20030930 243.300 146.982 96.318
1999 8ACP GM6 85
DIPLOMA IN GOVERNANCE & 
DEVELOPMENT MANAGEMENT
20030929 36.910 30.748 6.1621999 8ACP GM6 87
DIPL. IN GOVERNANCE & DEVELOPMENT 
MANAGEMENT
20031231 35.674 34.251 1.423
1999 8ACP GM6 88
DIPL. IN GOVERNANCE AND 
DEVELOPMENT MANAGEMENT
20031231 35.674 34.035 1.639
1999 8ACP GM6 89
DIPLOMA IN GOVERNMENT & 
DEVELOPMENT MANAGEMENT
20030929 36.070 31.044 5.026
1999 8ACP GM6 94
WP 24/SDRD-WD; DEPT OF STATE               
8,030,324 GMD
20031031 299.000 198.830 100.170
1999 8ACP GM6 95
WP 22/SDRD; DEP OF STATE                      
7.819.372 GMD
20040131 310.000 246.039 63.961
1999 8ACP GM6 96
WP 25/SDRD; DEPT OF STATE                      
8,020398 GMD
20031031 323.000 199.335 123.665
1999 8ACP GM6 97
WP 23/SDRD/NBD; DEPT OF STATE 
FINANCE       8,007,995.68 GMD
20031031 322.000 174.930 147.070
1999 8ACP GM6 99
WP 26/SDRD; DEPT OF STATE FINANCE     
3,644,016 GMD
20031231 157.000 68.581 88.419
1999 8ACP GM6 100
WP 21/SDRD; DEPT OF STATE                      
4,295,000 GMD
20040630 188.000 105.303 82.697
1999 8ACP GM6 102
WP-31/SDRD-MICROFIN; DEPT OF STATE 
FIN         1,184,945 GMD
20031231 50.000 28.852 21.148
1999 8ACP GM6 104 Project planning and management 20040915 30.843 27.769 3.075
1999 8ACP GM6 105 animal production an nutrition 20040611 29.926 27.879 2.047
1999 8ACP GM6 106 international releations 20040901 30.563 28.035 2.528
1999 8ACP GM6 111
WP-28/SDRD/VWS (15/12/2003 - 
30/06/2004)      23,986,250 GMD
20040630 703.000 167.225 535.775
1999 8ACP GM6 112
WP 29/SDRD/PSU (16/02/04-30/06/04)           
9,117,313 GMD
20040630 253.000 127.107 125.893
1999 8ACP GM6 116
WP-32/SDRD-WD                                  
1,468,611GMD
20040531 40.844 40.844 0
1999 8ACP GM6 117
WP-33/SDRD-NBD                                 
2,475,470 GMD
20040531 68.847 68.847 0
1999 8ACP GM6 118
WP-34/SRDR-URD                                 
1,510,625 GMD
20040531 42.013 42.013 0
1999 8ACP GM6 121
WP-30/SDRD-LOCAL GVT                           
1,041,296 GMD
20040531 29.800 29.052 748
1999 8ACP GM6 ndividual Commitment 8.349.375 5.914.818 2.434.557
1999 8ACP GM7 0 INSTITUTIONAL SUPPORT TO THE NAO 20030630 1.900.000 1.673.739 226.261
1999 8ACP GM7 6 SER-03/ECSU/02 - KPMG - 294.000 20020522 18.300 9.959 8.341
1999 8ACP GM7 9
CE-4/ECU -DEP OF STATE FOR FINANCE 
& ECO AFFAIRS- 6.661.780
20030930 402.000 226.279 175.722
1999 8ACP GM7 ndividual Commitment 420.300 236.238 184.062
2000 8ACP GM9 0
STRUCTURAL ADJUSTMENT SUPPORT 
PROGRAMME (SAF1)
20030630 9.200.000 9.044.716 155.284
2000 8ACP GM9 2
1ST TRANCHE S/F.A. 6281/GM & NOTE 
VERBALE OF 28.8.2000
20010228 5.000.000 5.000.000 0
2000 8ACP GM9 9 2ND TRANCHE F.A. 6281/GM 20011231 3.700.000 3.700.000 0
2000 8ACP GM9 16
SER - 01/03/SA; DELOITTE & TOUCHE          
1,860,000 GMD
20030630 76.900 52.726 24.174
2000 8ACP GM9 ndividual Commitment 8.776.900 8.752.726 24.174
2000 8ACP GM11 0
SUPPORT TO THE GROUNDNUT SUB-
SECTOR
20000820 28.151 26.317 1.834
2000 8ACP GM11 ndividual CommJJ Pesquet
2000 8ACP GM12 0
STABEX 99 COTTON NOT CARDED OR 
COMBED
20001231 64.326 64.326 0
2000 8ACP GM12 1
CONV. TRANSFER STABEX/3/99/GM 
(COTTON NOT CARDED OR COMBED)
20011231 64.326 0 64.326
2000 8ACP GM12 Total Individual Commitment 64.326 0 64.326
2000 8ACP GM13 0
STABEX 99 GROUNDNUTS IN SHELL OR 
UNSHELLED
20001231 676.358 676.358 0
2000 8ACP GM13 1
CONV TRANSF STABEX/4/99/GM 
(GROUNDNUTS IN SHELLS OR UNSHELL)
20011231 676.358 0 676.358
2000 8ACP GM13 Total Individual Commitment 676.358 0 676.358
2000 8ACP GM14 0 STABEX 99 SESAME SEED 20001231 82.997 82.997 0
2000 8ACP GM14 1
CONV TRANSFER STABEX/5/99/GM 
(SESAME SEEDS)
20011231 82.997 0 82.997
2000 8ACP GM14 Total Individual Commitment 82.997 0 82.997
2001 8ACP GM15 0 Franchise art 195 a - archides 20011231 211.075 158.975 52.100
2001 8ACP GM15 1
STABEX/4/REP LIV 2ND PR/GM - 
REPAYMENT AGREEMENT ART 195(A)
20011231 158.975 0 158.975
2001 8ACP GM15 Total Individual Commitment 158.975 0 158.975
2001 8ACP GM16 0 PROMOTION OF TOURISM IN THE GAMBIA 20010514 67.000 66.681 319
2002 8ACP GM17 0
POVERTY REDUCTION BUDGET 
SUPPORT PROGRAMME 2002
20041231 3.700.000 0 3.700.000
2002 8ACP GM18 0
POVERTY REDUCTION BUDGET 
SUPPORT PROGRAMME 2002
20041231 555.000 17.570 537.430
8 EDF ON ONGOING GLOBAL COMMITMENTS 36.484.907 29.231.880 7.253.0268 EDF ON ONGOING INDIVIDUAL COMMITMENTS 20.160.944 15.977.297 4.183.647
1994 7ACP GM1 0
DIVISION DEVEL PROGR NORTH BANK 
UPPER RIVER
19980630 17.400.000 17.398.870 1.130
1994 7ACP GM1 4 CE 2/DDP OFFSHORE PROCUREMENT   980.000 980.000 0
1994 7ACP GM1 83 CE-29/DDP+ REV 1+ REV 2_+ REV 3 19970930 317.600 312.827 4.773
1994 7ACP GM1 84 CE-30/DDP+ REV 1_+ REV 2 19970930 107.050 102.087 4.963
1994 7ACP GM1 87 CE-33/DDP+ REV 1_+ REV 2 19971001 172.500 172.428 72
1994 7ACP GM1 98
CE-36/DDP;                                       120.000 
GMD
19970930 10.730 5.561 5.170
1994 7ACP GM1 100 DIVISIONAL DEVELOPMENT DDP 19980930 256.900 224.638 32.262
1994 7ACP GM1 101 DIVISIONAL DEVELOPMENT PROG  DDP 19980930 170.000 162.706 7.294
1994 7ACP GM1 102 DIVISIONAL DEVELOPMENT PROG DDP 19990630 250.800 241.236 9.564
1994 7ACP GM1 103 DIVISIONAL DEVELOPMENT DDP 19990630 74.900 71.014 3.886
1994 7ACP GM1 104 DIVISIONAL DEVELOPMENT PROG DDP 19980930 224.000 185.790 38.210
1994 7ACP GM1 111 CE_43/DDP - GMD 4.200.000 19981130 369.395 369.395 0
1994 7ACP GM1 112 CE-42/DDP GMD 2.500.000 19990630 249.600 236.688 12.912
1994 7ACP GM1 119 12 URDIP - GMD 1.600.000 19990331 155.000 136.430 18.570
1994 7ACP GM1 126 DDP CE-45/DDP  GMD 1.085.000 19990630 137.321 137.321 0
1994 7ACP GM1 132
INTERNATIONAL PROCUREMENT 
AGENCY GMD 35,325
20010124 3.000 2.319 681
1994 7ACP GM1 133
SHYBEN A MADI & SONS LTD GMD 
340,675
20001129 27.700 25.043 2.657
1994 7ACP GM1 134 TOMATE GMD 612,926 20010331 50.971 50.786 185
1994 7ACP GM1 135 ERNST & YOUNG SENEGAL GMD 849,638 20010331 70.700 64.867 5.833
1994 7ACP GM1 ndividual Commitment 3.628.167 3.481.137 147.030
1995 7ACP GM24 0
PROGRAMME REGIONAL FORMATION 
INFORMATION ENVIRONNEMENT.
20010630 500.000 500.000 0
1995 7ACP GM24 1
CE 01.10.99-30.09.00 
(5.900.000/6.252.282,26 GMD)+7RPR442/48
20000930 500.000 487.206 12.794
1995 7ACP GM24 Total Individual Commitment 500.000 487.206 12.794
2000 7ACP GM31 0
TECHNICAL ASSISTANCE AND 
FEASIBILITY STUDIES,.DESIGN AND PRE
20010131 630.000 490.343 139.657
2000 7ACP GM31 1
BELLER CONSULT 4074050GMD 25.01.01 
24.01.02
20051231 490.343 432.030 58.313
2000 7ACP GM31 Total Individual Commitment 490.343 432.030 58.313
7 EDF ON ONGOING GLOBAL COMMITMENTS 18.530.000 18.389.213 140.787
7 EDF ON ONGOING INDIVIDUAL COMMITMENTS 4.618.510 4.400.373 218.137SITUATION  END  2006
YEAR of 
GLOB. 
Commit.
ACCOUNTING NUMBER 
of GLOBAL commit. 0 TITLE GLOBAL COMMITMENT
END date of 
imple- 
mentat° 
GLOBAL COMMIT. INDIV.  COMMIT RAC
2.100.000 168.861 1.931.139
80.100 41.544 38.556
1999 8ACP ROC27 0 APPUI AUX NEGOCIATIONS DE PAIX EN CASAMANCE 20001225 300.000 88.761 211.239
1999 8ACP TPS38 0 SUPPORT TO DECENTRALIZED RURAL DEVELOPMENT 20040630 1.800.000 80.100 1.719.900
TOTAL  ON ONGOING GLOBAL COMMITMENTS
TOTAL  ON ONGOING INDIVIDUAL COMMITMENTS
  ANNEX 4  REGIONAL - THE GAMBIAName & Address Action title Action location
Action 
duration 
(Months)
Grant amount 
(<EUR>)
Percentage of 
total eligible 
action costs (%)
CRIS contract 
No.
CONCERN UNIVERSAL -  21 King 
Street Hereford HR4 9BX United 
Kindom Tél: 01432355111
Fortering Agro-enterprises and Market 
development for Improved Livelihoods and 
Economic Security
Rural Communities in 
the Western Division 
of The Gambia 48 750.000 66% 118-771
Beneficiary: Name & Address Action title Action location
Action 
duration 
(Months)
Grant amount 
(<EUR>)
Percentage of 
total eligible 
action costs (%)
CRIS contract 
No.
Beneficiary: Name & Address Action title Action location
Action 
duration 
(Months)
Grant amount 
(<EUR>)
Percentage of 
total eligible 
action costs (%)
CRIS contract 
No.
VOLUNTARY SERVICE 
OVERSEAS LBG (2003)
PHASE II - INCOME GENERATION 
PROJECT FOR WOMEN IN THE UPPER 
RIVER DIVISION 
Gambia - Upper 
division 47 333527 59% 20289
CONCERN UNIVERSAL (2004)
LIFE LIVELIHOOD IMPROVEMENT 
THROUGH INSTITUTIONAL 
STRENGTHENING, FOOD SECURITY & 
ENVIRONMENTAL MANAGEMENT
Gambia - Upper 
division 62 743656,56 55% 65958
Beneficiary: Name & Address Action title Action location
Action 
duration 
(Months)
Grant amount 
(<EUR>)
Percentage of 
total eligible 
action costs (%)
CRIS contract 
No.
THE ASSOCIATION OF NON 
GOVERNMENTALORGANISATIO
NS (2001)
CDC/2001/31 - "NGOs and grassroots 
organisations - A model in the Gambia" 36 83878 73% 48042
Beneficiary: Name & Address Action title Action location
Action 
duration 
(Months)
Grant amount 
(<EUR>)
Percentage of 
total eligible 
action costs (%)
CRIS contract 
No.
B. Budget Year 2005
C. Previous Budget Years (2004 and earlier)
Grants awarded without a Call for Proposals
Contribution Agreements with Int. Organisations
  ANNEX 5  BUDGET LINES (Grant contracts)  THE GAMBIA
FINANCING SOURCE:  Budget line 21 02 03 
Grants awarded under Call for Proposals
A. Budget Year 2006 (in the case of Calls covering 2005 and 2006 budgets)1st  SEMESTER LOW MEDIUM HIGH
Target
 100%L+50%M
2nd SEMESTER LOW MEDIUM HIGH
Target
 100%L+50%M
TARGET ANNEE
9.000.000 0 9.000.000
2.143.483 1.410.022 170.521 562.941 1.495.282 1.649.000 1.240.101 393.739 15.159 2.269.051 3.764.333
Payments 6.898.974 4.538.269 548.835 1.811.870 4.812.687 8.744.358 6.576.040 2.087.931 80.387 7.620.005 12.432.692
8.970.671 8.970.671
1.926.245 0
10.802.057 8.721.352 268.835 1.811.870 8.855.770 7.698.318 6.000.000 1.642.931 55.387 6.821.465 15.677.235
1st  SEMESTER LOW MEDIUM HIGH
Target
 100%L+50%M
2nd SEMESTER LOW MEDIUM HIGH
Target
 100%L+50%M
TARGET ANNEE
Engagements Individuels 7.200.000 4.159.062 3.040.938 0 5.679.531 850.000 585.163 239.614 25.223 704.970 6.384.501
Payments 2.651.813 1.531.813 1.120.000 0 2.091.813 3.370.000 2.320.000 950.000 100.000 2.795.000 4.886.813
 
ALL PROJECTS
PROJETS decided 
before YEAR 2002
ALL PROJECTS
PROJETS decided 
before YEAR 2002 Amount Nbr
Σ Ongoing GLOBAL COMMITMENTS  103.021.871 50.856.321 102.436.555 47.820.115 4.500.000 1
16.747.438 3.239.542 12.397.790 203.337 0
R A P 41.989.507 4.415.027 30.378.566 2.142.344 1
58.736.945 7.654.569 42.776.357 2.345.681 0
57% 15% 42% 5% 1
5 3
AMOUNT
47.910.550 #N/A
8.970.671
9.000.000 #N/A
#N/A
56.910.550 #N/A
Méthode pour déterminer le RAL à la fin de l'année 2007
F O R E C A S T S     2007
New Global Commitments
New Individual Commitments
Decommitments back to the NIP
Decommitments to recommit
Reduction of Old RAL
F O R E C A S T S     2008
SITUATION on 01/01/2007 SITUATION on 31/12/2007
R A L 
Ceiling increase riders
R A C Extension Date
Réaménagement budgétaire
R A L Modification DTA
%  RAL /  Σ GLOBAL COMMIT.  Total number of projects
Nbr of years to absorbe RAL
GLOBAL COMMITMENTS ON  AVAILABLE EDF ALLOCATIONS UNTIL END 2007
 SUMMARY of  SUMMARY of
CUMULATED TOTAL GLOBAL COMMITMENTS on 31/12/2006 COUNTRY ENVELOPE A & B   AT 31-12-2006     avant ETR
DECOMMITMENTS OVER THE PERIOD OF 2007
TOTAL NEW GLOBAL COMMITMENTS FORSEEN in 2007 TOTAL  EDF  AVAILABLE COUNTRY RESOURCES
USE OF AVAILABLE RESSOURCES  in %  
TOTAL  GLOBAL COMMITMENTS EDF COUNTRY RESSOURCES THAT COULD BE LOST
Tous projets sans distinction de l'année de l'EG Seulement Projets avant 2002
 ANNEX 6   THE GAMBIA - Forecasts 2007-2008103.021.871 50.856.321
9.000.000
9.585.315 3.036.205
102.436.555 47.820.115
16.747.438 3.239.542
9.585.315 3.036.205
9.000.000 0
3.764.333
12.397.790 203.337
41.483.615 4.415.027
2.436.690 2.143.759
12.432.692 128.924
New IC  --> TARGET 3.764.333 0
30.378.566 2.142.344
Σ Ongoing GLOBAL COMMITMENTS  Σ Ongoing GLOBAL COMMITMENTS 
 GC dbt A GC avt 2002
GC pdt A --> tout en LOW 
DEGGT retour PIN  des EG ->tout en LOW DEGGT retour PIN  des EG ->tou
RAC RAC avant 2002
RAC dbt A RAC dbt A avt 2002
RAP dbt A RAP dbt A
DEGGT retour PIN  des EG ->tout en LOW DEGGT retour PIN  des EG ->tou
New GC --> tout en LOW New IC on ongoing s1+s3
New IC on/ongoing s1+s3 ->pas de
DEGGT retour PIN  des EI ->tout en LOW DEGGT retour PIN  des EI ->tout 
Payements --> TARGET Payements s1+s2 --> TARGET
NEW IC --> TARGET
RAP RAP avant 2002ANNEX 7 
 
Assessment of Performance Indicators of the 9
th EDF NIP (2002-2007) 
SECTOR Performance 
indicators 
Indicator 
Values/Targets 
Achievements Remarks 
HDI from 0.363-
0.442 
0.479 Above 
expectation 
Status of Human 
Development in 
Rural Areas  Overall rural 
poverty from 80-
65% 
63%  
Access to water 
supply from 70-
85% 
85%  
Access to PHC 
from 80-90%  
  
Primary 
enrolment from 
48-55% 
77% Including 
Madrassas 
Agriculture’s 
contribution to 
GDP from 22-
30% 
30%  
Access to Rural 
Services 
Percent Food 
Poor from 70-
50% 
  
6 Elected LGCs 
in place with 
devolved powers 
8 LGCs 
established & 
their 
Chairmen 
elected in 
2002  
4 of the 
elected LGC 
Chairmen 
removed  
Appropriate 
funding 
mechanisms for 
local development 
established 
  
12-15 WDC 
active per Div 
  
Local Government 
Reforms 
50% of VDCs 
active per Div 
  
1. RURAL 
DEVELOPMENT 
APOs & Inter-
professional 
Organizations 
6 inter-prof org. 
established for 
G/nuts, cotton, 
sesame, L/stock, 
Horticulture & 
Fisheries 
6 umbrella 
organizations 
established in 
the respective 
sub-sectors 
None of the 
umbrella 
organizations 
is strong   
 
Primary APOs 
established 
Ongoing Uncoordinated
APOs represented 
on inter-prof 
organizations 
Ongoing Uncoordinated
Private sector 
service & input 
providers join 
inter-prof org. 
Occasional Uncoordinated
Food 
security/Income 
generation 
2 income 
generating 
projects financed 
per Div  
Nil SDRD  closed 
& NSA 
support 
programme 
not yet 
operational 
Access for rural 
populations 
40% 
improvement 
  
Road network 
condition  
50% original 
paved roads 
repaired 
  
Private sector 
takes up 
Construction & 
maintenance 
contracts 
Done GRTSA  now 
manages road 
construction 
& 
maintenance 
through 
contracts 
Private sector 
participation 
Ferry services 
privatized 
Not yet  Among the 
Government 
commitments 
on governance 
TAs in place by 
Dec. 2002 
Not yet  Tender for TA 
recruitment 
just launched 
75% of Local 
staff recruited by 
Jan 2003 
  
Modus operandi 
of Road Fund 
established by 
Dec. 2002 
Not realized  Done in 2006 
GRTSA 
functional 
90% of road user 
charges collected 
by mid Jan. 2003 
Not realized  Collection 
started in 2006
II TRANSPORT 
Road 
constructions 
All 5 stretches of 
roads completed 
Not realized  Constructions 
Contract  
 
by Dec.2004  signed in 2006
Construction of 
Ferry Terminal 
100% completion 
by June 2004 
Not done   
New ferries 
acquired 
EIB appraise loan 
by June 2002 
  
 Loan  approved  by 
Dec 2002 
  
Studies launched 
by mid 2003 
   Financing plan for 
Farafeni bridge 
Studies completed 
by mid 2004 
  
GDP growth rate 
at 5.6% pa 
  
MTEF for 
economic sectors 
Done Finalized  in 
2006  
Stats updated & 
Rev maximized 
Ongoing The  Gambia 
Bureau of 
Statistics 
reorganized, 
& Gambia 
Revenue 
Authority 
established 
Investment policy 
revised 
Not yet  Part of 
Government 
Commitment 
on 
Governance 
Financial sector 
reformed 
Ongoing Programmes 
agreed with 
IMF & WB on 
improving 
Public 
Finance 
Management 
Trade & 
Industrial policies 
revised 
Not yet  A Trade 
policy review 
& Diagnostic 
Trade 
Integration  
study were 
done in 2005 
& 2006 
respectively. 
III. NON-FOCAL 
Capacity Building 
Macro-economic 
growth, reforms & 
management 
Legal system 
reformed 
Done A  Legal 
Strategy in  
 
place 
Budget deficit 
kept at 2% 
  
Ext CA to below 
12.5% 
  
Reserves to 3 
months 
  
CPI maintained at 
2.5% 
  
Tourist arrivals up 
to 5% pa 
  
Export vol. grows 
to 8% pa 
  
Budget deficit 
kept at 2% 
  
NVTA 
operational (tech 
& Fin)  
Done TVET  Policy 
in place, NTA 
established 
GTA operational 
(tech & Fin) 
Done GTA 
established, 
Tourism 
Masterplan in 
place 
IBAS reformed & 
functional 
Done New  strategic 
Plan 
developed 
Private Sector 
Foundation (PSF) 
established 
Done PSF  registered 
but not 
operational  
Public-Private 
Partnership 
strengthened 
Civil Society 
Forum organised 
Done  As part of the 
NSA mapping 
study 
8
th EDF fully 
committed by mid 
2003 
  
60% of 9
th EDF 
committed by end 
2003 
  
100% 9
th EDF 
committed by end 
2004 
  
NAO’s capacities 
strengthened 
Supports from 
EIB,CDE, CTA 
mobilised 
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